

Action	Who should implement it	Time frame for implementation	Time assignment	Resources/means required	Additional involvement
Meeting with local farmers	Director of the genetic reserve	1-30 September	2 hours	Meeting room at town hall	Town Mayor
Weeding of invasive plants	Foreman	First week of March-April-May	3 working days	Weeding tools, bags, cart	Two other laborers